TOWN OF LEXINGTON 2023 SCHEDULE

WORK LOCATION	WORK DESCRIPTION	WEEK OF 7/10					WEEK OF 7/17					WEEK OF 7/24					WEEK OF 7/31					WEEK OF 8/7					WEEK OF 8/14					WEEK OF 8/21					WEEK OF 8/28					WEEK OF 9/4					WEEK OF 9/11					WEEK OF 9/18					WEEK OF 9/25				
		MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI
		7/10	7/11	7/12	7/13	7/14	7/17	7/18	7/19	7/20	7/21	7/24	7/25	7/26	7/27	7/28	7/31	8/1	8/2	8/3	8/4	8/7	8/8	8/9	8/10	8/11	8/14	8/15	8/16	8/17	8/18	8/21	8/22	8/23	8/24	8/25	8/28	8/29	8/30	8/31	9/1	9/4	9/5	9/6	9/7	9/8	9/11	9/12	9/13	9/14	9/15	9/18	9/19	9/20	9/21	9/22	9/25	9/26	9/27	9/28	9/29
RECLAIM STREETS Utica, Dunham, Pleasant, Trotting Horse, Blossom, Hampton, Clematis	Lower & Plate Castings																																																									
	Reclaim, Fine Grade & Compact																																																								
	Pave Binder																																																								
	Excavate and Binder Aprons																																																								
	Adjust Castings																																																								
	Install Curbing & ADA Ramps																																																								
	Install Berm																																																								
	Pave Top to Roads																																																								
	Pave Top to Aprons/Sidewalks																																																							
	Loam and Seed																																																								

WORK LOCATION	WORK DESCRIPTION	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI	MON	TUE	WED	THU	FRI
		7/10	7/11	7/12	7/13	7/14	7/17	7/18	7/19	7/20	7/21	7/24	7/25	7/26	7/27	7/28	7/31	8/1	8/2	8/3	8/4	8/7	8/8	8/9	8/10	8/11	8/14	8/15	8/16	8/17	8/18	8/21	8/22	8/23	8/24	8/25	8/28	8/29	8/30	8/31	9/1	9/4	9/5	9/6	9/7	9/8	9/11	9/12	9/13	9/14	9/15	9/18	9/19	9/20	9/21	9/22	9/25	9/26	9/27	9/28	9/29
MILL STREETS Belfrey, Sedge, Chadbourne, Dover, Sylvia, Pleasant, Piper, Schoolhouse, Old Spring	Lower & Plate Castings																																																								
	Mill																																																								
	Crackfill																																																								
	Pave Leveler																																																								
	Excavate and Binder Aprons																																																								
	Adjust Castings																																																								
	Install Curbing & ADA Ramps																																																								
	Install Berm																																																								
	Pave Top to Roads																																																								
	Pave Top to Aprons/Sidewalks																																																							
	Loam and Seed																																																								