

Week of June 2

Tues 6/4 Clean Drainage Structures
Wed 6/5 Clean Drainage Structures
Thurs 6/6 Clean Drainage Structures
Lower and Plate Castings
Fri 6/7 Lower and Plate Castings

Week of June 9

Mon 6/10 *Milling*
Patterson Rd Neighborhood
Wildwood Rd
Holton Rd
Patching As Needed
Tues 6/11 *Milling*
Finish Patterson Rd Neighborhood
Old Mass Ave
Patching As Needed
Wed 6/12 *Milling*
Finish Old Mass Ave
Start Taft Ave Neighborhood
Mohawk Dr
Holland St
Patching As Needed
Thurs 6/13 *Milling*
Finish Taft Ave Neighborhood
Level
Patterson Rd Neighborhood
Portion of Old Mass Ave
Patching As Needed
Fri 6/14 *Milling*
Greely Village
Level
Finish Old Mass Ave
Taft Ave Neighborhood
Patching As Needed

Week of June 16

Mon 6/17 *Pulverizing*
Bernard St Neighborhood
Calvin St
Donald St
Hadley St
Ivan St
Patching As Needed
Tues 6/18 *Pulverizing*
Bernard St Neighborhood

Wed 6/19 *Pulverizing*
Bernard St Neighborhood
Thurs 6/20 *Pulverizing*
Bernard St Neighborhood
Leveling
Greely Village
Binder
Bernard St Neighborhood
Frid 6/21 *Binder*
Bernard St Neighborhood

Week of June 23
Berm Streets

Week of June 30
Berm Streets
Sidewalk

Week of July 8
Sidewalk
Raise Structures

Week of July 15
Top Streets
Begin Milling Phase 2